Script-Controlled ACL – Restrict Record Access Based on Field Value

PHASE 4 – PROJECT PLANNING

Project Scope

Implement record-level security in ServiceNow using scripted ACLs and custom roles.

Project Modules

User Management, Role Management, Table Management, Record Management, READ ACL, CREATE ACL, WRITE ACL, DELETE ACL, Testing, and Documentation.

Project Milestones

1. Create Users and Roles
2. Create Custom Table
3. Create Student Records
4. Configure READ ACL
5. Configure CREATE ACL
6. Configure WRITE ACL
7. Configure DELETE ACL
8. Test Access
9. Document Project
10. Demonstrate Project

Technology Stack

ServiceNow, JavaScript, ServiceNow ACL, ServiceNow Roles, and ServiceNow Tables.

Project Timeline

Requirement Analysis – 2 hours
System Design – 2 hours
Configuration – 4 hours
ACL Development – 3 hours
Testing – 2 hours
Documentation – 2 hours
Demonstration – 1 hour